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ESTIMATE RUN 09/24/2009

ESTIMATE SUMMARY 05:15:07
CONTID: C16754 ESTIMATE NO: 0002 FINL SPEC YR:2005
PCN: 16754-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 30.0 DAYS TIME ALLOW: 30 WORK DAYS
US 85 & COLLINS STREET (EATON) PERCENT TIME: 100.00 ORIG TIME ALLOW: 30 WORK DAYS

PROJECT NO: STA0853-069

US 85 & COLLINS STREET (EATON) SIGNAL

NAME OF ROAD: 085L
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 09/24/2009 DATE TIME STARTED 01/15/2009
2 WEST DRY CREEK CIRCLE #270 DATE LET 12/04/2008 DATE WORK BEGAN
DATE AWARDED 12/11/2008 DATE TIME STOPPED 05/11/2009
DATE CONTRACT EXECUTED 01/09/2009 DATE ACCEPTED 05/11/2009
LITTLETON CO 80120 720-881-7111 DATE NOTICE TO PROCEED 01/15/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 154,395.50 PARTICIPATING S 154,395.50 $ -145.00
AWARD PROJECT AMT:  $ 146,225.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 154,395.50 -145.00
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 154,395.50 -145.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 2,193.38
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 154,395.50 2,048.38
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 154,395.50 2,048.38
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,048.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16754-BID ESTIMATE RUN 09/24/2009
PROJECT: STA0853-069 ESTIMATE NO: 0002 05:15:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00840 REMOVAL OF TRAFFIC SIGNAL POLE 2.000 2.000
EACH 0.000 0.00
186.00000 2.000 372.00
0010 202-00848 REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
653.00000 1.000 653.00
0015 203-01597 *POTHOLING 24.000 24.000
HOUR 0.000 0.00
123.00000 24.000 2,952.00
0020 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 19.000 19.000
cYy 0.000 0.00
289.00000 19.000 5,491.00
0025 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 20.000 20.000
LF 0.000 0.00
31.00000 20.000 620.00
0030 210-00827 RESET PULL BOX 3.000 3.000
EACH 0.000 0.00
133.00000 3.000 399.00
0035 250-00050 *MONITORING TECHNICIAN 12.500 12.500
HOUR 0.000 0.00
133.00000 12.500 1,662.50
0040 250-00110 *HEALTH AND SAFETY OFFICER 22.500 22.500
HOUR 0.000 0.00
173.00000 22.500 3,892.50
0045 250-00210 *SOLID WASTE DISPOSAL 19.000 19.000
cYy 0.000 0.00
96.00000 19.000 1,824.00
0050 503-00036 *DRILLED CAISSON (36 INCH) 80.000 80.000
LF 0.000 0.00
41.00000 80.000 3,280.00
0055 608-00000 CONCRETE SIDEWALK 46.000 47.000
SY -1.000 -145.00
145.00000 46.000 6,670.00
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PCN: 16754-BID ESTIMATE RUN 09/24/2009
PROJECT: STA0853-069 ESTIMATE NO: 0002 05:15:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 115.000 115.000
LF 0.000 0.00
11.00000 115.000 1,265.00
0065 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 230.000 230.000
LF 0.000 0.00
11.00000 230.000 2,530.00
0070 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 40.000 40.000
LF 0.000 0.00
3.00000 40.000 120.00
0075 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 80.000
LF 0.000 0.00
3.00000 80.000 240.00
0080 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
3,466.00000 1.000 3,466.00
0085 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 2.000
EACH 0.000 0.00
292.00000 2.000 584.00
0090 614-00011 SIGN PANEL (CLASS 1I) 110.000 110.000
SF 0.000 0.00
24.00000 110.000 2,640.00
0095 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 22.000 22.000
LF 0.000 0.00
4.00000 22.000 88.00
0100 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 2.000 2.000
EACH 0.000 0.00
95.00000 2.000 190.00
0105 614-70117 PEDESTRIAN SIGNAL FACE (16) 8.000 8.000
EACH 0.000 0.00
414.00000 8.000 3,312.00
0110 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 8.000 8.000
EACH 0.000 0.00

569.00000 8.000 4,552.00
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PCN: 16754-BID ESTIMATE RUN 09/24/2009
PROJECT: STA0853-069 ESTIMATE NO: 0002 05:15:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 6.000 6.000
EACH 0.000 0.00
903.00000 6.000 5,418.00
0120 614-72860 PEDESTRIAN PUSH BUTTON 8.000 8.000
EACH 0.000 0.00
89.00000 8.000 712.00
0125 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
4,881.00000 4.000 19,524.00
0130 614-81140 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
11,372.00000 2.000 22,744.00
0135 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 2.000 2.000
EACH 0.000 0.00
13,372.00000 2.000 26,744.00
0140 614-86105 TELEMETRY (FIELD) 1.000 1.000
EACH 0.000 0.00
2,456.00000 1.000 2,456.00
0145 614-86246 CONTROLLER (TYPE 170E-HC11) 1.000 1.000
EACH 0.000 0.00
15,375.00000 1.000 15,375.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
2,905.00000 1.000 2,905.00
0155 630-00000 *FLAGGING 16.500 16.500
HOUR 0.000 0.00
23.00000 16.500 379.50
0160 630-00007 *TRAFFIC CONTROL INSPECTION 29.000 29.000
DAY 0.000 0.00
59.00000 29.000 1,711.00
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 21.000 21.000
DAY 0.000 0.00

400.00000 21.000 8,400.00
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PCN: 16754-BID ESTIMATE RUN 09/24/2009
PROJECT: STA0853-069 ESTIMATE NO: 0002 05:15:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 4.000 4.000
HOUR 0.000 0.00
1.00000 4.000 4.00
0175 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 28.000
EACH 0.000 0.00
30.00000 28.000 840.00
0180 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 1.000 1.000
TYPE)
EACH 0.000 0.00
300.00000 1.000 300.00
0185 630-80380 *TRAFFIC CONE 80.000 80.000
EACH 0.000 0.00
1.00000 80.000 80.00
0190 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0200 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0210 700-70310 F/A LANDSCAPING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0215 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 154,395.50 § -145.00 $ 154,395.50
PROJECT TOTAL CURRENT AMT $ 154,395.50 $ -145.00 $ 154,395.50




